
1st QUARTERLY PROGRESS REPORT 
2nd Quarter 2021 

 
PROTECO LANDFILL SITE 
Peñuelas, Puerto Rico 

 
 
Report Date: July 15, 2021 
Reporting Period: April 1 through June 30, 2021 
 
This Quarterly Progress Report was prepared by de maximis, inc.  on behalf of the PROTECO Site (Site) 
for the Proteco Landfill Generators Parties Group (Group), pursuant to Paragraph 34(a) of the 
Administrative Settlement Agreement and Order on Consent for Remedial Investigation/Feasibility 
Study (“Order”) and Section XIII, Task 12, of the Statement of Work (SOW) attached to the Order as 
Appendix C. 
 

QUARTERLY PROGRESS REPORT ELEMENTS 
 

The four (4) Quarterly Progress Report Elements, and their sub‐elements, are defined in the SOW, Task 
12 and are itemized below: 
 
1. Summary of Settlement Agreement Compliance Actions Performed this Quarter 

 
1.1 Installation of Signs and Access Barriers 

 

On April 12 and 13 of 2021, Rightway Environmental, under the supervision of the Group’s 
consultant, Geosyntec, performed the installation of signs and access barriers at Site 
locations approved by the USEPA.   
 
On Monday, April 12, 2021, Geosyntec and Rightway were accompanied by Zolymar Luna of 
USEPA, Amarilis Rodriguez and Omar Santiago of PRDNER.  Also, present onsite were Jorge 
García representing Checkpoint and Raúl Colón of Caribe Environmental, Checkpoint’s 
consultant.   
 
Field activities began on April 12, 2021 with the shallow auger drilling and hand‐excavation 
for the placement of signposts and anchor posts.  The anchor posts were installed for the 
traffic‐control plastic drums held in place with a cable connected to the posts.  The work 
was completed on April 13, 2021.  
 
During a Site visit on June 24, 2021, it was discovered that one of the support poles at the 
site entrance near Waste Unit 8 had been pushed over.  Photographs of the signs and access 
barriers are attached to this report. 
 
Cattle and horses were observed roaming the Site during the June 24th visit.   
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1.2 Site Clearing Plan 
 

The Site Clearing Plan was submitted to EPA on May 24, 2021 for Agency review and 
approval. It was determined by EPA that DNER review of the plan was necessary prior to 
Agency approval to clear the Site of trees and vegetation. Clearing the Site of trees and 
vegetation are necessary for the Site survey task to be performed and completed. Clearing 
the site is also needed to effectively conduct a Site Reconnaissance Visit. EPA will advise the 
Group of any substantive permit requirements which might be required for compliance with 
EPA and/or DNER regulations. 
 
The Group is awaiting Agency approval of the Site Clearing Plan and notes that it needs that 
approval to begin the clearing work.  Approval of the Site Clearing Plan is needed as soon as 
possible to minimize additional vegetation growth and potential schedule delays due to 
storms during the upcoming rainy season.  Approval to clear site vegetation is also 
important in order to accommodate the current deadline of September 1 for the Site 
Reconnaissance Visit.  
 

1.3 Determination of Site Boundaries 
 

A licensed Puerto Rico surveyor was retained by the Group to search public records and 
attempt to find legal boundaries for the Site. The Group also contacted the landowner’s 
attorney in an attempt to determine the availability of any registered Site plans and to 
improve the Group’s understanding of the Site boundaries. The determination of Site legal 
boundaries task was continuing at the end of the reporting period. 
 

1.4 Extension of Project Schedule by EPA 
 

On May 26, 2021, the Group requested a ninety (90) day extension for completion of the 
Site Reconnaissance Visit.  EPA granted the 90‐day extension on June 2, 2021, making 
September 1, 2021 the new deadline for completion of this task.   
 

2.  Summary of sampling and tests performed at the Site by the Respondents this Quarter 
 
   No media sampling or laboratory testing was performed by the Group during this quarter. 
 
 
3. Summary of Work and Schedule Planned for Next Quarter (July through September 2021) 
 

3.1 Work Planned 
 

3.1.1 Establish a preliminary Site legal boundary based upon existing information and Site 
plans. 

3.1.2 Begin Site clearing work once the Group receives EPA approval of Site Clearing Plan.  
3.1.3 Mobilize Surveyor once sufficient clearing of Site vegetation has been performed to 

allow the surveyor to locate the waste units and preliminary Site boundaries. 
3.1.4 Determine Site stormwater and erosion controls necessary to minimize impacts 

from tree and vegetation cutting. 
3.1.5 Schedule Site Reconnaissance Visit. 
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3.2 Schedule for Planned Work 
 

Work schedule is dependent upon EPA approval of Site Clearing Plan. 
A simplified Gannt chart schedule is attached to this report as a reference. 

 
3.3 Impact of Planned Work on RI/FS Completion Schedule 

 

Clearing the Site of vegetation and performing the surveys to locate former waste 
disposal units and the Site boundaries will allow the Group to schedule the Site 
Reconnaissance Visit. The date of the Site Reconnaissance Visit is the first major 
milestone in the RI/FS process with all subsequent activities, meetings and deliverables 
measured from that date in the schedule. 
 

 
4. Summary of Problems, Delays and Solutions  

 
4.1 Problems Encountered During this Quarter 

 

4.1.1 Presence of a trespasser and his cattle and horses at the Proteco Site. The attorney 
for the landowner verbally confirmed to the Group that no lease, or grazing rights 
agreement, exists between the landowner and the owner of the livestock. 

4.1.2 The requirement to prepare and submit a Site Clearing Plan for EPA and DNER 
approval. 

4.1.3 There are no public land records which contain any survey data or specific location 
information regarding the Proteco Site legal boundaries. 

 
4.2 Anticipated or Potential Problems Next Quarter 

 

4.2.1 Defining the legal Site boundaries and how those boundaries meet with the two (2) 
current and active landfill operations adjacent to the Proteco Site. 

4.2.2 Uncertainty of EPA and DNER direction on permit requirements for Site clearing, if 
any. 

 
4.3 Schedule Delays Encountered This Quarter 

 

4.3.1 Removing the trespasser and his cattle and horses before the installation of signage 
and access barriers. 

4.3.2 Preparing the Site Clearing Plan delayed the necessary Site clearing activities and 
Site survey task.  These delays also resulted in the need for an extension of the 
deadline for conducting the Site Reconnaissance visit, which is currently scheduled 
for September 1, 2021. 

 
4.4 Anticipated or Potential Schedule Delays Next Quarter 

 

4.4.1 The Group anticipates needing additional time beyond September 1, 2021 to 
perform the Site Reconnaissance Visit.  The Group anticipates that it will take 
approximately forty‐four (44) working days to clear the Site, assuming no 
unexpected setbacks.  
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4.5 Solutions Implemented to Address Actual Problems or Schedule Delays This Quarter 

 

4.5.1 The Group requested and received a 90‐day extension to the project schedule. 
 
4.6 Solutions Planned to Address Anticipated Problems or Schedule Delays Next Quarter 

 

4.6.1 As the Site Clearing Plan remains under Agency review, an additional extension to 
the Project Schedule is anticipated to allow for sufficient time to finalize and 
implement the Site Clearing Plan prior to completion of the Site Reconnaissance. 
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View of Signage at South Boundary of the Site 

 

 
View of Signage at Northwest Boundary of the Site 
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View of Signage and Barricades at East Boundary of the Site with Ecosystems Landfill (looking southwest) 

 

 
View of Signage and Barricades at East Boundary of the Site with Ecosystems Landfill (looking east) 
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April 2021: View of Signage and Barricades at Site Entrance near Waste Unit 8 

 

 
June 2021: View of Signage and Barricades at Site Entrance near Waste Unit 8.  

Note that the left support post has been pushed over since April 2021. 
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ID Task Name Duration

1 PROJECT DURATION 2446 days

2 Task 1: RI/FS Scoping and Planning 90 days

3 Site Reconnaissance (currently extended to 
9/1/2021))

0 days

4 RI/FS Scoping and Planning Technical Memo 
(w/in 60 calendar days of Site Reconnaisssance)

60 days

5 Submit RI/FS SPTM 0 days

6 Technical Meeting 1 ‐ RI/FS Work Plan 
Pre‐Submittal (w/in 30 calendar days after 
submitting SPTM)

0 days

7 Task 2: RI/FS Work Plan: Field Sampling Plan, 
QAPP, H&S Plan and Cultural Resources Survey

210 days

17 Task 4: Site Characterization 262 days

29 Task 5: RI/FS Work Plan Addendum* 271 days

43 Task 6: Implementation of the RI/FS Work Plan 
Addendum*

150 days

56 Task 7: Identification of Candidates Technologies 90 days

61 Task 8: Treatability Studies 444 days

83 Task 9: Baseline Risk Assessment 874 days

157 Task 10: Remedial Investigation Report 195 days

168 Task 11: Feasibility Study: Development And 
Screening of Remedial Alternatives

90 days

171 Task 12: Quarterly Progress Report & Meetings 1645 days

207 Task 13: Feasibility Study Report 165 days

Wed Sep 1, '21

Sat Oct 30, '21
Mon Nov 29, '21
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Half 1, 2021 Half 2, 2021 Half 1, 2022 Half 2, 2022 Half 1, 2023 Half 2, 2023 Half 1, 2024 Half 2, 2024 Half 1, 2025 Half 2, 2025 Half 1, 2026 Half 2, 2026 Half 1, 2027 Half 2, 2027 H

Task

Split

Milestone

Summary

Project Summary

Inactive Task

Inactive Milestone

Inactive Summary

Manual Task

Duration-only

Manual Summary Rollup

Manual Summary

Start-only

Finish-only

External Tasks

External Milestone

Deadline

Progress

Manual Progress

DRAFT FOR PLANNING PURPOSES

Page 1

PROTECO PROJECT SCHEDULE
(DRAFT) June 2021
*To be requested by EPA if necessary.
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